D	Task Name	Duration	Start	Finish	Predecessors	Resource Names	25 T W T F S
1	Software development	32.5 days	Wed 01/10/25	Mon 10/11/25			1 00 1 1 3
2	Scope	0.5 days	Wed 01/10/25	Wed 01/10/25			
3	Determine project sco	pe 4 hrs	Wed 01/10/25	Wed 01/10/25		Project Manager	Project Ma
4	Scope complete	0 days	Wed 01/10/25	Wed 01/10/25	3		01/10
5	Requirements Gathering	5.5 days	Wed 01/10/25	Wed 08/10/25			
6	Conduct needs analysi	s 5 days	Wed 01/10/25	Tue 07/10/25	4	Analyst	*
7	Review software specifications with tea	4 hrs m	Tue 07/10/25	Wed 08/10/25	6	Analyst	
8	Analysis complete	0 days	Wed 08/10/25	Wed 08/10/25	7		
9	Design	4.5 days	Wed 08/10/25	Tue 14/10/25			
10	Develop prototype	4 days	Wed 08/10/25	Mon 13/10/25	8	Analyst	
11	Obtain approval to pro	oceed 4 hrs	Mon 13/10/25	Tue 14/10/25	10	Project Manager	
12	Design Complete	0 days	Tue 14/10/25	Tue 14/10/25	11		
13	Development	15 days	Tue 14/10/25	Sun 02/11/25			
14	Develop Code	15 days	Tue 14/10/25	Sun 02/11/25	12	Developer 1;Developer 2	
15	Development Complet	te 0 days	Sun 02/11/25	Sun 02/11/25	14		
16	Testing	7 days	Sun 02/11/25	Mon 10/11/25			
17	Develop unit test plans	s 4 days	Sun 02/11/25	Thu 06/11/25	15	Tester1	
18	Develop integration te plans	est 4 days	Sun 02/11/25	Thu 06/11/25	15	Tester2	
19	Carry on Testing	3 days	Thu 06/11/25	Mon 10/11/25	17;18	Tester2	
20	Testing Complete	0 days	Mon 10/11/25	Mon 10/11/25	19		
		Гask		Inactive Summary		External Tasks	
		Split		Manual Task		External Milestone	
Proie	ect: Project1	Milestone	♦	Duration-only		■ Deadline →	
	: Mon 29/09/25	Summary		Manual Summary Rollup		Progress	
		Project Summary		Manual Summary		Manual Progress	
	1	nactive Task		Start-only	Е		
	I	nactive Milestone	\Diamond	Finish-only	3		
				Page 1			

) T	ask Name	Duration	Start	Finish	Predecessors	Resource Names	5 T W T F
21	Software Development	0 days	Mon 10/11/25	Mon 10/11/25	20		T W T F
- '	Complete	o days	1011 10/11/23	101011 107 117 23	20		
	Task	(Inactive Summary		External Tasks	
	1 431					E to the LACTOR CO.	
	Split	t		Manual Task		External Milestone	\Diamond
oioct	Split	t estone		Manual Task Duration-only		Deadline	♦ +
	Project1				up ————————————————————————————————————		
	Project1 Ion 29/09/25 Split Mile Sum	estone		Duration-only	цр	Deadline	
	Project1 Ion 29/09/25 Split Mile Sum Project1	estone nmary		Duration-only Manual Summary Rollu	The state of the s	Deadline Progress	
	Project1 Jon 29/09/25 ProjectI Inac	estone nmary ect Summary		Duration-only Manual Summary Rollu Manual Summary		Deadline Progress	



